STATINTL

" Approved For Relegse 2001/04/02 : CIA-RDP78BO47QA000600050005-6

TO; Inspection Branch/PD/OL DATE 253 ;%ESTATINTL__

REPORT PERIOD:___ g0 o CONTRACT #—____

REPORT # .
' (1f #inaf, so state)

Contractor

Address

Commodity/Service Calibaats Classification_- STATINTL

No. Of Prototypes 1 Contract Completion Date 21 Meas LU0

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No

All phases of the technical progress are sétifactory: - Yes No

The overall performence of this Contractor is: 5:7 Satisfactory

NOTE: If unsatisfactory or subject to im- Z:7 Subject to improvement
provement indicate reasons under
comments. / 7 Unsatisfactory
Comments :

Recommended Action:

STATINTL

Division & Extension

Date of last visit to Contractor's Plant:

: & o

Declass Review by NIMA / DoD

Approved For Release 2001/04/02 : CIA-RDP78B04747A000600050005-6



STATINTL

Approved For Relea,s‘g.2001lo4102 : CIA-RDP78B04747A000600050005-6

L
TO: Inspection Branch/PD/OL DATE 1 Jwme 1962 STATINT
REPORT FERIOD: Moy 1962 CONTRACT #__-_______
REPORT #

(If final, so state)

Contractor

Address

Commodity/Service _MClassification__mmmm_

No. Of Prototypes N Contract Completion Date ');.,ﬂ? A e

The Contract i1s on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes - No
An extension of time will he necessary: Yes X To

All phases of the.technical progress are ssatifactory: X Yes No

The overall performasnce of this Contractor is: | E Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments., / / Unsatisfactory

Recommended Action:

STATINTL
Date of last visit to Contractor's Plant: L Jepuery 1962

Division & Extension &Eﬁ 3

Approved For Release 2001/04/02 : CIA-RDP78B04747A000600050005-6



STATINTL

Address

Approved For Releagg,2001/04/02 : CIA-RDP78B0474¢4000600050005-6

STATINTL
T_O: Inspection Branch/_PD/OL DATE Y - A ‘
REPORT PERIOD:__ Agril 1962 | CONTRACT # -
REPORT #_ 3 STATINTL

(If final, so state)

Contractor

Commodity/Service_ Calilwator Classification  Unclassiriod

No. Of Prototypes__ i Contract Completion Date

The Contract is on schedule: X Yes No

The Contractor will remsin within his asllocated funds: X Yes No
An extension of time will be necessary: Yes X No

All phases of the technical progress are satifactory: X Yes No

The overall performance of this Contractor is: . [!7 Satisfactory

NOTE: If unsatisfactory or subject to im- [ 7 Subject to improvement
provement indicate reassons under
comments. / / Unsatisfactory
Comments :

Recommended Action:

Date of last visit to Contractor's Plant: b Jamuas: 1262 STATINTI

Division & Extension T8/ 3501

Approved For Release 2001/04/02 : CIA-RDP78B04747A000600050005-6



Approved For Releaie(2001104102 : CIA-RDP78BO474&000600050005-6

STATINTL
TO: Inspection Branch/PD/OL DATE 10 April 1u€2

BEICRT PRAICD:__ Merch 1062 CL TRACT LM
REPORT NO.

(If final, so state)

Contractor

Address

Commodity/Service Calibretor ; Clasgification Unclaseiried

Nlo. of Prototypes 1 Contract Completion Date Decerber 13:61.

The Contract is on schedule. Yes X .

The Contractor will remain within his allocated funds. X Yes No,

An extengion of time will be necegsary. X Yes _ No. ‘ ‘

All phases of the technicsl brogress are satlsfactory. X Yes No \ \'\:,‘

The overall performance of this contractor is: [_‘7 Satisgfactory \’
g Subject to improvement \ \\\

/ / Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments. .

Comments Request for tire oxtension snd chamge in scope msounting to -_|

uder advisecent, STATINTL .
Recommended Action \
i v Jammry STATINTL
Date of/Visit to Contractor's Plant b Jamumry 1962
Inspected by: -
Divigion: TRDS/ 9L
Extenslon:

Approved For Release 2001/04/02 : CIA-RDP78B04747A000600050005-6



